COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2011

ESTI MATE SUMVARY 07:53: 17
CONTI D C17653 ESTI MATE NO 0005 FI NL SPEC YR 2005
PO\ 17653- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 33.0 DAYS TI ME ALLOW 45 WORK DAYS
US85: 144TH AVE. SAFETY | MPROVE PERCENT TI ME: 73.33 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. SHEO085A- 011
US85: 144TH AVE. SAFETY | MPROVEMENTS
NAME OF ROAD: 085C
PRQJECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 06/ 02/ 2011 DATE TI ME STARTED 07/ 19/2010
10100 DALLAS STREET DATE LET 05/ 13/ 2010 DATE WORK BEGAN 07/ 19/ 2010
DATE AWARDED 05/ 25/ 2010 DATE TI ME STOPPED 11/04/2010
DATE CONTRACT EXECUTED 06/ 17/ 2010 DATE ACCEPTED 11/ 04/ 2010
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 421, 359. 27 PARTI Cl PATI NG $ 413, 552. 27 $ 45. 50
AWARD PRQIECT AMT: $ 507, 335. 30 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 15% TOTAL EARNI NGS 413, 552. 27 45.50
FUNDS AVAI LABLE: $ 7,807.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 413, 552. 27 45. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 7,610.03
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 413, 552. 27 7,655. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 413, 552. 27 7,655. 53
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 7, 655. 53

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQIECT: SHEO85A- 011 ESTI MATE NO 0005 07:53: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
7.00000 12. 000 84. 00
0010 202-00220 *Renoval of Asphalt Mat 561. 000 561. 000
SY 0. 000 0. 00
20. 00000 561. 000 11, 220. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 240. 000 2,240. 000
SY 0. 000 0. 00
3. 50000 2, 240. 000 7,840. 00
0020 202- 00250 *Renoval of Pavenent Marking 10, 534. 000 10, 534. 000
SF 0. 000 0. 00
1.10000 10, 534. 000 11,587.40
0025 202-00810 *Renoval of Gound Sign 14. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0030 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0035 203-00012 *Uncl assi fi ed Excavation (Conplete In Place) (Special) 932. 000 932. 000
CcY 0. 000 0. 00
15. 00000 932. 000 13, 980. 00
0040 203-00100 Mick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 203-00210 Borrow (Conplete In Place) 722.000 722.000
CcY 0. 000 0. 00
20. 00000 722.000 14, 440. 00
0050 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
100. 00000 1. 000 100. 00
0055 203-01597 Pot hol i ng 4. 000 4.000
HOUR 0. 000 0. 00

180. 00000 4.000 720. 00



CONTI D C17653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO 0005 07:53:17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01622 Sweepi ng (Wth Pickup Broon) 2.000 2.000
HOUR 0. 000 0. 00
130. 00000 2.000 260. 00
0065 207-00205 Topsoi | 104. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0070 208- 00005 *Er osi on Log 300. 000 300. 000
LF 0. 000 0. 00
3. 70000 300. 000 1, 110. 00
0075 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0080 208-00103 *Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
37. 00000 0. 000 0. 00
0085 208- 00205 *Erosion Control Supervisor 40. 000 20. 000
HOUR 0. 000 0. 00
52. 00000 20. 000 1, 040. 00
0090 208- 00300 *Tenporary Bermns 161. 000 161. 000
LF 0. 000 0. 00
16. 00000 161. 000 2,576. 00
0095 210-00810 *Reset Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0100 212-00006 *Seedi ng (Native) 0. 600 0. 600
ACRE 0. 000 0. 00
880. 00000 0. 600 528. 00
0105 213-00003 *Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0110 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C17653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO 0005 07:53: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 217-00000 *Her bi ci de Treat nent 900. 000 0. 000
SY 0. 000 0. 00
0. 50000 0. 000 0. 00
0120 304- 06007 *Aggregat e Base Course (C ass 6) 1, 221. 000 1,221.000
(924 0. 000 0. 00
32. 00000 1, 221. 000 39, 072. 00
0125 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 117. 000 116. 900
TON 0. 000 0. 00
100. 00000 116. 900 11, 690. 00
0130 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 676. 870 676. 870
TON 0. 000 0. 00
80. 00000 676. 870 54, 149. 60
0135 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 902. 000 901. 260
TON 0. 000 0. 00
50. 00000 901. 260 45, 063. 00
0140 411-10255 Emul sified Asphalt (Sl ow Setting) 464. 000 463. 400
GAL 0. 600 1.80
3. 00000 464. 000 1,392. 00
0145 605-82200 *French Drain 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 609-21011 *Qurb and Gutter Type 2 (Section |-M 148. 000 148. 000
LF 0. 000 0. 00
15. 00000 148. 000 2,220.00
0155 610- 00030 *Medi an Cover Material (Concrete) 561. 000 561. 000
SF 0. 000 0. 00
4.50000 561. 000 2,524.50
0160 612-00001  *Delineator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
22.00000 26. 000 572.00
0165 612-00002 *Del i neator (Type I1) 33. 000 33. 000
EACH 0. 000 0. 00
24. 00000 33. 000 792. 00



CONTI D C17653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17653- BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO 0005 07:53:17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 612-00003 *Del i neator (Type II1) 5. 000 5. 000
EACH 0. 000 0. 00
26. 00000 5. 000 130. 00
0175 614-00011 *Sign Panel (Qass I) 63. 000 62. 850
SF 0. 150 2.40
16. 00000 63. 000 1, 008. 00
0180 614-00012 *Sign Panel (Cass I1) 114. 000 113. 400
SF 0. 600 13.80
23. 00000 114. 000 2,622.00
0185 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 172. 000 172. 000
LF 0. 000 0. 00
21. 00000 172. 000 3,612.00
0190 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 18. 000 18. 000
EACH 0. 000 0. 00
200. 00000 18. 000 3, 600. 00
0195 614-80385 *Runble Strip 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
1. 10000 1, 200. 000 1, 320. 00
0200 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Terporary) EACH 0. 000 0. 00
3, 350. 00000 2.000 6, 700. 00
0205 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00
0210 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0215 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,150. 00000 1. 000 2,150. 00
0220 627-00005 *Epoxy Pavenent MarKking 79. 000 79. 000
CGAL 0. 000 0. 00
62. 00000 79. 000 4, 898. 00



CONTI D C17653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO 0005 07:53:17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 155. 000 154. 500
GAL 0. 500 16. 00
32. 00000 155. 000 4, 960. 00
0230 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 162. 000 162. 000
SF 0. 000 0. 00
11. 00000 162. 000 1, 782.00
0235 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 62. 000 62. 000
SF 0. 000 0. 00
9. 00000 62. 000 558. 00
0240 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 63. 000 63. 000
Li ne
) SF 0. 000 0. 00
10. 00000 63. 000 630. 00
0245 629-01110 *Locat e Monunents 4. 000 4.000
HOUR 0. 000 0. 00
110. 00000 4. 000 440. 00
0250 630- 00000 *Fl aggi ng 134. 000 133. 500
HOUR 0. 500 11. 50
23. 00000 134. 000 3,082. 00
0255 630- 00004 *Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0260 630-00007 *Traffic Control |nspection 31. 000 31. 000
DAY 0. 000 0. 00
68. 00000 31. 000 2,108. 00
0265 630-00012 *Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
480. 00000 27.000 12, 960. 00
0270 630- 00015 *Uni forned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
14. 00000 0. 000 0. 00
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
360. 00000 4. 000 1, 440. 00



CONTI D C17653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO 0005 07:53:17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 18. 000
EACH 0. 000 0. 00
13. 00000 18. 000 234.00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 42.000
EACH 0. 000 0. 00
14. 00000 42. 000 588. 00
0290 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 10. 000
EACH 0. 000 0. 00
17. 00000 10. 000 170. 00
0295 630-80344 *Construction Traffic Sign (Special) 280. 000 280. 000
SF 0. 000 0. 00
13. 00000 280. 000 3, 640. 00
0300 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
2,450. 00000 4. 000 9, 800. 00
0305 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
310. 00000 2.000 620. 00
0310 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 20. 000
EACH 0. 000 0. 00
25. 00000 20. 000 500. 00
0315 630-80370 *Concrete Barrier (Tenporary) 3, 828. 000 3, 828. 000
LF 0. 000 0. 00
18. 00000 3, 828. 000 68, 904. 00
0320 630-80380 *Traffic Cone 150. 000 150. 000
EACH 0. 000 0. 00
5. 00000 150. 000 750. 00
0325 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Temporary) EACH 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0330 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17653-BI D ESTI MATE RUN 06/ 02/ 2011
PRQJECT: SHEO85A- 011 ESTI MATE NO. 0005 07:53: 17
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -1,834.470 -1,834.470
F A 0. 000 0. 00
1. 00000 -1,834.470 -1,834.47
0355 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700- 70034 F/ A Uniformed Traffic Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700- 70380 F/ A Erosion Control 1, 570. 240 1, 570. 240
F A 0. 000 0. 00
1. 00000 1, 570. 240 1,570. 24
CAT 0200 CURRENT AMI  $ 420, 859.27 $ 45.50% 413, 052. 27
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0375 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0380 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 500. 00 $ 0.00$ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 421,359.27 $ 45.50$% 413, 552.27



